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Overview
This section addresses Project Baseline Summary (PBS) RL-0020, Safeguards and Security (SAS).

NOTE:  Unless otherwise noted, all information contained herein is as of the end of August 2006.

Notable Accomplishments

• Safeguards and Security (SAS) Hosted Health and Wellness training by Bruce Madsen

• Completed two force-on-force scenarios without accident or injury

• Completed annual Emergency Vehicle Obstacle Course (EVOC) refresher training without accident or injury

• Received Star of Excellence at National Voluntary Protection Program Participants’ Association Conference

• Hosted tour for US Army Rangers at the Patrol Training Academy (PTA)

• Hosted defensive tactics/weapons control training by Arrestling

• Completed demolition of 241-ZG Building

• Poured two of four tower bases for high-mast lighting at Plutonium Finishing Plant (PFP)

• MBA 327 transferred to Washington Closure Hanford

• Completed initial firearms qualifications – SPOII Basic class

• Completed annual firearm instructor update – PTA instructors

High-Mast Lighting Tower Base
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Schedule Performance (-$0.5M/-0.8%): The variance is due primarily to delays in high mast lighting 
fabrication, and Patrol facility modifications at the Plutonium Finishing Plant.

Cost Performance (+$5.4M/+7.8%): The cost performance variance is due to demobilization of the 
Security Enhancement Project, Patrol materials lagging, passbacks, and budgeted overhead costs not being 
realized.

FY 2006 Schedule/Cost Performance ($M)

FY 2006 FH Funds vs. Spend Forecast ($M)

8.3$74.4$82.87$Safeguards & 
SecurityRL-20
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Projected FY 
2006 Funding

Budgeted 
Cost of 
Work 
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Budgeted 
Cost of 
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Schedule 
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Cost 
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Budget At 

Completion
Safeguards & 
Security $69.8 $69.3 $63.9 -$0.5 -0.8% $5.4 7.8% $78.1

Numbers are rounded to the nearest $0.1M.

Performance Analysis  
FYTD and Monthly ($M)
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Monthly BCWS 4.3 6.2 6.9 6.3 6.2 8.0 6.5 4.5 7.8 5.9 7.0 8.3

Monthly BCWP 4.7 5.6 6.2 6.0 6.3 7.9 5.2 7.3 7.2 5.4 7.4

Monthly ACWP 4.0 5.6 6.3 4.8 6.1 5.7 6.3 5.4 6.7 5.2 7.9

FYTD BCWS 4.3 10.6 17.5 23.8 30.1 38.0 44.6 49.1 56.9 62.8 69.8 78.1

FYTD BCWP 4.7 10.4 16.5 22.5 28.8 36.7 41.9 49.2 56.5 61.9 69.3

FYTD ACWP  4.0 9.5 15.8 20.6 26.7 32.4 38.6 44.1 50.8 56.1 63.9
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